Mentoring rural women through social networking MW- Sonet LLP-LdV-TOI-2009-LT-0052
Valorisation and sustainability plan

No.	Valorisation Activities	Partner	Duration (months)	2009			2010												2011								
				10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9
				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
I.	**Project partner meetings**																										
1	Kick-off meeting in Raudondvaris, Lithuania	All	2																								
2	Project partner meeting in Hungary, dissemination activities inside the institutions	All	12																								
3	Project partner meeting in Turkey, dissemination activities in the region	All	18																								
4	Final project meeting in Lithuania, dissemination activities in the region	All	24																								
5	Discussions at Quality circles at partner organisations (on the results achieved)	All	4,6,17,21,24																								
II.	**International conferences**																										
1	International conference Ïnnovation and creativity in e-learning". Session "Needs for training and requalification in rural areas"	All	2																								
2	Project final conference	All	24																								
3	Participation in exhibitions and conferences	All	all period																								
III.	**National conferences and events**																										
1	Dissemination of project idea in Lithuania through the network of rural internet access points	BETI	1,2																								
2	Dissemination of project preliminary results and invitation to project courses through local access groups in Lithuania	LEADER	10,12																								
3	Virtual status review meetings with partners	All	1,3,8,16,19,23																								
4	Face to face review meetings with pilot course tutors and trainers and LLL facilitators	T, TR, BG, EL, H	15-20																								
5	Expansion of partner network through seminars and conferences	All	all period																								
6	National partners meetings	BETI, LZUU, LEADER	1,4,16																								
7	National dissemination conferences in project partner countries	BG, TR, EL, HU	8,12,19,23																								

8	Dissemination workshops in project partner countries	BG, LT, HU																										
IV.	**Dissemination in mass media**																											
1	Project website - partner contribution	All	1-2, 9-10, 15-16, 23-24																									
2	Social communication using social networking tools (adverticements, encouraging and attracting people to communicate)	All	17-24																									
3	Articles in newspapers, VET journals, local, national and international magazines	TR, DK, IS	from the second project year, then the producs are ready																									
4	Advertisements and marketing for piloting	T, TR, BG, EL, H	15, 19-20																									
V.	**Other project activities**																											
1	Accumulated used needs analysis report from all participating countries	All	4																									
2	Running pilot courses	All	18-21																									
3	Development of International property rights agreement	All	19-23																									
VI.	**Accreditation issues**																											
1	Establishment of International certificate for course participants (after completion the course)	All	19																									
2	Contact to national Ministries of Education and Ministries of Social Security and Labour on possibilities of accreditation of courses	All	22-24																									