	oct.12	nov.12	dec.12	ian.13	feb.13	mar.13	apr.13	mai.13	iun.13	iul.13	aug.13	sep.13	oct.13	nov.13	dec.13	ian.14	feb.14	mar.14	apr.14	mai.14	iun.14	iul.14	aug.14	sep.14
WP 1 Project management and coordination																								
Deliverable 1. 1 Interim and Final Report																								
Deliverable 1.2 Kick off meeting																								
Deliverable 1.3 SGM 1																								
Deliverable 1.4 SGM 2																								
Deliverable 1.5 SGM 3																								
Deliverable 1.6 SGM 4																								
Deliverable 1.7 SGM minutes																								
	oct.12	nov.12	dec.12	ian.13	feb.13	mar.13	apr.13	mai.13	iun.13	iul.13	aug.13	sep.13	oct.13	nov.13	dec.13	ian.14	feb.14	mar.14	apr.14	mai.14	iun.14	iul.14	aug.14	sep.14
nsference of the WTE training product (Entrepreneurship curriculum)																								
Deliverable 2.1 Five local discussion groups																								
Deliverable 2.2 5 National Reports from act9																								
Deliverable 2.3 Set of guidelines for transfer																								
	oct.12	nov.12	dec.12	ian.13	feb.13	mar.13	apr.13	mai.13	iun.13	iul.13	aug.13	sep.13	oct.13	nov.13	dec.13	ian.14	feb.14	mar.14	apr.14	mai.14	iun.14	iul.14	aug.14	sep.14
WP 3 Contents updating and adaptation																								
Deliverable 3. 1 Establishment of 10 Workshops																								
Deliverable 3. 2 Elaboration of 5 reports																								
rable 3.3 Elaboration of gen report for adaptation of transfer prod																								
Elaboration of mentoring training programme																								
Manual for promoters																								
Manual for mentors																								
Manual for mentees																								
	oct.12	nov.12	dec.12	ian.13	feb.13	mar.13	apr.13	mai.13	iun.13	iul.13	aug.13	sep.13	oct.13	nov.13	dec.13	ian.14	feb.14	mar.14	apr.14	mai.14	iun.14	iul.14	aug.14	sep.14
Development of the project ICT trening and mentoring platoform																								
ITC- E learning platform prototype																								
	oct.12	nov.12	dec.12	ian.13	feb.13	mar.13	apr.13	mai.13	iun.13	iul.13	aug.13	sep.13	oct.13	nov.13	dec.13	ian.14	feb.14	mar.14	apr.14	mai.14	iun.14	iul.14	aug.14	sep.14
WP 5 Pilot experience																								
Guidelines select of Pilot exp Targ Groups																								
Reports on assesments of the Pilot Exp																								
	oct.12	nov.12	dec.12	ian.13	feb.13	mar.13	apr.13	mai.13	iun.13	iul.13	aug.13	sep.13	oct.13	nov.13	dec.13	ian.14	feb.14	mar.14	apr.14	mai.14	iun.14	iul.14	aug.14	sep.14
WP 6 Validation																								
Report on Conclusions. Rec for prot imp: Rep with key concl.																								
Production of the definitive version of E-learning platform																								
	oct.12	nov.12	dec.12	ian.13	feb.13	mar.13	apr.13	mai.13	iun.13	iul.13	aug.13	sep.13	oct.13	nov.13	dec.13	ian.14	feb.14	mar.14	apr.14	mai.14	iun.14	iul.14	aug.14	sep.14
WP 7 Disemination and Valorization Plan																								
Gen project broshure																								
5 Proj newsletters																								
5 National dissemination conf																								
Project Website																								
	oct.12	nov.12	dec.12	ian.13	feb.13	mar.13	apr.13	mai.13	iun.13	iul.13	aug.13	sep.13	oct.13	nov.13	dec.13	ian.14	feb.14	mar.14	apr.14	mai.14	iun.14	iul.14	aug.14	sep.14
WP 8 Monitoring and Evaluation																								
National reports about evaluation of activities																								

Internal report about evaluation of prj act																								
Final report about evaluation and disemination act.																								
External evaluation rep of proj: Initial, Interim and Final																								
Evaluation plan																								
Evaluation questionaries																								
Timeline for the WP																								
Planned deadline for deliverable																								
Available deliverable																								